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REPORT SUMMARY 
 
Scope of Project:   
1. Purpose of Report 

This report presents an overview of a project to replace Structure F-54 in Region 
2. Structure F-54 is an overpass structure at 3300 south over I-215 East. This 
report is intended to convey the need, scope, schedule, budget, safety and quality 
control process for the project. 

 
2. Project Information 

Region:   2   Route No.: SR-171   Date: November 2006  
 
Project Name: Bridge Replacement F-54; 3300 South Over I-215 East     
R.P.:   15.6 (according to the new UDOT Blue Book)     
 
Project Number:      PIN:        CID:        
Project Design:  Bridge: UDOT Structures Division; Region 2 Pre-Construction 
Project Mgr:         
     

3. Plan:  
Replace the bridge. 
 

4. Work items to be completed:  
This project will include the following items: 

• Remove and Replace the Existing Bridge 
• Tie-in Roadway 
• Install Safety Upgrades 

 
5. Work items to be deferred:  
            Roadway and safety items beyond what is related to the bridge repairs will not be 

included.   
 
6. Design Exceptions: 

No Design Exceptions are expected. 
 
7. Maintenance Considerations: 

Include Region 2 Maintenance Station 2434 in the concept development.    
 

8. Construction Considerations: 
Limitations of Operations, Incentives, A+B, CMGC, and the use of Rapid Deck 
Replacement methods and other specifications should be considered when 
demolishing and replacing the bridge. 

    
9. Risk Analysis:    (None anticipated at this time) 
 
10. Development Process:    



New or Major Reconstruction      x        
Rehabilitation                     
Preservation                      

Schedule of Project:  
 

To get the best quality and bid prices, it is expected that this project needs to be 
advertised no later than February 31, 2011. Design should take approximately 
one year.  Construction should be completed in the fall.  A tentative schedule is:  

  
1. Begin Design Phase       WINTER  2010 
2. Advertisement Date    WINTER  2011 
3. Begin Construction      EARLY SPRING 2011 
4. Complete Construction     FALL   2011 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Budget of Project:   
 
1. Funding Source:    State Funds FY 2008 
2. Recommended Program  $ 7,000,000 
3. Cost Estimate:  $ 7,610,000 
 
The scope of this bridge project is to replace the bridge. The following two alternatives 
were considered options for the bridge replacement: 1) Conventional Bridge 
Replacement, and 2) Rapid Bridge Replacement.  Structures recommended Rapid 
Bridge Replacement. 
 
 
 
Innovative/Accelarated Bridge Replacement    
F-54, 3300 South Over I-215 East (NBL/SBL)     
Item Quantity Unit  Unit Cost   Total Cost  
Replace Structure F-54 15120 SF   
Misc Roadway Costs for Tie In 
Approaches  1 LUMP   
Safety Upgrades 1 LUMP   
Utilities 1 LUMP   
     
     
Incentive/Accelarated Construction 1 LUMP   
Traffic Control 1 LUMP   
Mobilization 1 LUMP   
MOT 1 LUMP   
Public Information Services 1 LUMP   
     
     
PE/CE 20%     
Contingency 20%     
     
Project Total before Inflation     
Inflation Rate @ 6% over 1 Years     
     
TOTAL PROJECT COSTS    $7,600,454.40 
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